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Bracken County Judicial Center Project Development Board 

Minutes of Regular Meeting February 23, 2010 

 

The Regular meeting was called to order at 5:00 p.m. by Chairperson CJE Gary Riggs. 

Roll call was completed as follows: 

 

Members Present: 

   W. Todd Walton II, District Judge, District #19 

Stockton B. Wood, Circuit Judge, 19
th

 Judicial Circuit  

   Kathy Free, Bracken County Circuit Clerk 

   Doug Teague, AOC    

   Wayne Williams, AOC  

   Tim Figgins, Bracken County Magistrate, District #4 

   John Corlis, Mayor Brooksville 

 

Members Absent:  Ed Rudd, Attorney    

  

************ 

Motion by Kathy Free , seconded by John Corlis to accept/approve the minutes of the regular meeting 

January 26, 2010 with no corrections made.  

Vote being unanimous. 

Absent: Ed Rudd 

 

 

Property 

Judge Riggs advised that the bank closing had taken place & the deed has been recorded 

and the Board has their copy of the deed on file.   

 

 

RSA: 

No update from RSA.  Wayne Williams advised that Wells Fargo has received $3 

million, they sold bonds.  This will take us through Phase A, B, & C.   

 

 

Sherman Carter Barnhart & Trace Creek Construction (Update): 

Ed Sorrel, Trace Creek advised that the Amendment to the bids for demolition had been 

given to AOC.  There was a mobilization meeting with Solid Rock Construction on 

2/19/2010 to begin the demolition.  

 

Wayne Williams, AOC, advised that Lori Dudgeon approved for the demolition to start 

prior to the approval of Phase A.  The CFSE meeting will be the end of March or first of 

April.  The architects cannot do anything further until that meeting takes place.  The will 

be receiving approval for Phase A at that meeting and then proceed.  

 

The Change order came in regarding the friable asbestos removal.  The estimate came in 

at $26,452.00.  This estimate will be broken down and itemized before forwarding to 

AOC.  (Attachment #1) 

 

Solid Rock Construction has put up a fence around the work site.  The City Police 

(Brooksville) suggested that the board block off the site.  That will give more workspace 

and there will be no through traffic, with the exception of entering and exiting the bank.   

 

Upon Motion of Stockton Wood, Seconded by Tim Figgins that the board approve the 

payment of application #3 (Attachment #2--Invoices), submitted by Wayne Williams, 

AOC.  
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Vote being unanimous 

Absent: Ed Rudd 

 

The next meeting of the PDB will be Tuesday, March 23, @ 5:00 p.m. 

Unless otherwise decided, in that case the judge will contact all board members.  

 

Adjournment:  A motion was made by Stockton Wood, seconded by Kathy Free  

  to adjourn the meeting of the Bracken Co. PDB. 

 Vote being unanimous.  

 Absent: Ed Rudd   

   

  

 

                  ~Tina K. Teegarden, Secretary 


